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ESMD
Mission Ops Project SDR Kudlinski Larson 1/30/09 |Need approved minutes
Ground Ops Project SDR Terek Jarvis TBD  |Awaiting C. Scolese signature on minutes
Awating C. Scolese signature on memo delegating KDH
EVA Project SDR Adeni Copeland 3/15/09 [authority to DPMC. Archival Date TBD
Cx Program P/SDR Cheek Chromik 03/13/09 6/30/09 TBD TBD  |Meeting with CxP 2/13 to determine schedule
Avres | Project PDR Norbraten | Fernandez TBD
Human Research Program PIR Sasaki Hamaker 2/1/2009
Orion Project PDR | Sasaki | Greathouse TBD
Ares V/Altair MCR Cheek Chromik 5/31/09
Mission Ops Project PDR Kudlinski Larson 7/10/09 3/3/10 3/3/10 | 4/17-20/2010 | 9/22/09 | 5/20/10 | 5/20/10 | 6/3/10 | 6/10/10 | 6/17/10 | 6/24/10 | 7/24/10
SOMD
TDRSS Project PDR | Frazier Larson | 4/2/07 | 12/15/08 | 12/15/08 | 9/15/08 | ©/1/08 | 11/14/08]  1/25/09] 3/24-26/09 | 4/13/09 | 4/27/09 | 4127109 | 5i4109 | 5609 | 5114109 | 5/21/09 [ 7/1/09
SMD
MSL Project SIR Calloway | Greathouse 12/31/08 [Waiting on Chair to sign final report
LDCM Project PDR Amer Larson 4/15/09 | 4/15/09 4/15/09 | 6/10/09 | 4/15/09 7/9/09 TBD TBD TBD TBD TBD TBD TBD TBD
Juno Project PDR Chung Larson 3/31/09
GPM Project PDR | Chung Jarvis 22109 | 2/15/09 | 211509 | 3/15/09 TBD
SMAP MCR Kudlinski | lamsakuldacha 12/5/08 |Need approved minutes
SMAP SRR/MDR| Kudlinski | lamsakuldacha 2/27/09 2/25-26/09 4/7/09 | 4/10/09 | 3/25/09 | 4/1/09 | 4/24/09 5/8/09 6/29/09
Aguarius CDR Kudlinski Bearden TBD TBD TBD TBD TBD TBD  |CDR Reporting on Hold
Aguarius SIR Kudlinski Bearden 2/15/09 2/15/09 4/24/09 | 4/24-26/2009 | 5/24/09 | 5/24/09 | 5/24/09 | 5/28/09 | 6/2/09 6/9/09 7/9/09
RBSP PDR Davis | lamsakuldacha 2/28/09
SOFIA TBD | Terek | Greathouse TBD
WISE SIR Taylor Chromik 2/1/09 TBD
Kepler ORR | Sparrow | Stone-Towns 2/11/09 | 2/17/09 | 2/18/09 | 2/18/09 | 2/25/09 5/1/09 |Chair/RM/Team Approval & ToR (3 out of 4 signatures|
complete) in approval process
Kepler FRR Sparrow | Stone-Towns 2/5/09 2/11/09 | 2/17/09 | 2/18/09 | 2/18/09 | 2/25/09 5/1/09
Kepler CERR Sparrow | Stone-Towns 3/10/09 3/11/09 TBD TBD 3/11/09 | 3/11/09 | 3/11/09 6/1/09
Kepler PLAR Sparrow | Stone-Towns 5/5/09 5/5/09 TBD TBD TBD TBD TBD TBD
Heliophysics PIR Taylor | lamsakuldacha 2/10/09 3/10/09 | 3/10/09 | 4/10/09 | 5/9/09 5/9/09 5/9/09 5/9/09 TBD
MMS PDR Chung Chromik TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
LQP PAR Amer Chromik 2/9/09 3/9/09 3/9/09 3/9/09 3/9/09 3/9/09 4/13-16/09 TBD TBD TBD TBD TBD TBD TBD TBD
GRAIL PDR | Adeni | Greathouse 1700 | w7109 | 11409 | 1/21/00 | 1/28009 | NIA | 4/15/09 |ToR in signature cyce
OTHER
LEGEND:

TBD - To Be Determined

Status Date: 27 February 2009



